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i-lETCOA RESTART SITE
PULASKI, LAWRENCE CO., PA
ATTENTION: KAREN WQLPER, DhNNIS CriKNEY, AND STEPHEN LIJFTIG

I. SITUATIONS (TUESDAY 11/13/90, 1800 HOURS)

A. PRP CONTRACTORS (DEMAXIMIS, GSX/TRICIL/LAIDLAW, NSSI)
CONTINUE SITE OPERATIONS A3 PER WORK PLAN #1.

B. TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANCE WITH
PRP CONTRACTOR WORK SCHEDULE.

C. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
CONTINUING.

D. PERSONNEL ON SCENE:
TAT - 3
DEMAXIMIS - 2
GSX - 2
NSSI -1
TRICIL -7

E. WEATHER: COLD, HIGHS IN THE LOW 40'S.

II. ACTIONS TAKEN

A. PRP CONTRACTOR CONTINUED DRUM HANDLING OPERATIONS. 101
DRUMS WERE SCREENED AND STAGED, OF WHICH 99 WERE
DETERMINED TO BE NONRADIOACTIVE

B. TOTAL NUMBER OF DRUMS HANDLED TO DATE IS 842, OF WHICH
408 ARE NONRAD10ACTIVE.

C. THROUGH THE USE OF THE SITE DATA BASE, TAT DETERMINED
THAT THERE WERE 124 DRUMS WHICH DID NOT MEET BOTH
CRITERIA FOR BEING -CONSIDERED EITHER RADIOACTIVE OR
NONRADIOACTIVE. RADIOACTIVE DRUMS MUST TRIGGER THE
SCINTILLATION ALARM INSIDE THE SITE BUILDING AND REVEAL
AT LEAST 10 pCi/GRAM ACTIVITY UPON ANALYSIS IN THE
MULTICHANNEL ANALYZER. DRUMS WHICH DO NOT MEET BOTH OF
THESE CRITERIA WILL BE REFERRED TO AS "GRAY DRUMS" AND
WILL BE STAGED SEPARATELY FOR SPECIAL CONSIDERATION.

D. TAT EVALUATED UNKNOWN DRUM AND TOTE CONTENTS WITH THE
HAZ CAT KIT. 15 DRUMS WERE EVALUATED, 2 OF WHICH
DISPLAYED THE RCRA CHARACTERISTICS FOR FLAMMABILITY AND
2 WHICH WERE CORROSIVES.

E. PRP CONTRACTORS EVALUATED A DRUM LABELED AS CONTAINING
RGB'S. THE DRUM WAS STORED WITH OTHER LIQUID
CONTAINING DRUMS IN A REMOTE AREA OF THE METCOA
BUILDING. PRP CONTRACTORS DETERMINED THAT THE DRUM
CONTAINED A LARGE CAPACITOR WITH A PCB LABEL ON ITS
SIDE.
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F. PRP CONTRACTORS BEGAN EVtfLUAT.rNG FLOOR DRAINS 1M THE
EAST END OF THE METCOA BUILOING.

G. FRP CONTRACTORS OBTAINED A MtTAuLUKSIST TO EVALUATE
SITE SAMPLES IN OROE3; I'D AID IN THE IDENTIFICATION OF
THE VAKIGUS TYPES OF METALS SCURED IN DRUMS AND TQTE3
ON THE SITE.

H. TAT PROVIDED OSC MANNING WITH DAILY UPDATE OF SITE
ACTIVITIES.

I. DE MAXIMIS MOBILIZED ONE ADDITIONAL PERSONNEL TO THE'
SITE TO OVERSEE THE PROJECT FOR THE DURATION.

I l l - FUTURE PLANS

A. SCHEDULED SITE ACTIVITIES BY CONTRACTORS FOR THE METCOA
PRP GROUP TO CONTINUE AS DETAILED IN WORK PLAN #1.

6. OSC MANNING AND TAT TO CONTINUE OVERSIGHT OF PRP
CONTRACTOR ACTIVETIES.

C. TAT TO CONTINUE TO PROVIDE OSC MANNING WITH DAILY
UPDATES OF SITE STATUS-

D. PRP CONTRACTORS TO BEGIN REMOVAL OF CONTENTS FROM TOTES
FOR PLACEMENT IN 55 GALLON DRUMS.

E. TAT TO CONTINUE PRELIMINARY RCRA COMPATIBILITY TESTING
OF SUSPECT DRUMS AND TOTES CONTAINING UNKNOWN
MATERIALS.

F. PRP METALLURGIST DUE ONSITE FRIDAY 11/16/90.

G. PRP CONTRACTORS TO BEGIN 10-HOUR WORK SHIFTS STARTING
11/14/90. TAT TO ADJUST WORK SHIFTS ACCORDINGLY.

H. TAT AND OSC MANNING TO DISCUSS PRP COMPATIBILITY
TESTING REQUIREMENTS PRIOR TO BULKING OF SIMILAR
APPEARING MATERIALS.

CAROL MANNING, OSC DANIEL W. HOLLER
USEPA-REGION III PADER EMERGENCY
PHILADELPHIA, PA RESPONSE COORDINATOR

AR10I523
11


